CITY OF AZTEC PUBLIC WORKS

I % =< . . s
Engineer g é Contractor _E § _g Cons(t(r:’\l\/lll)gmt ?’recg;?r?; %t:tré Psrtoaj‘?ucst ég Additional Information
8 < 5 T 2 o
o o

Aztec Arterial 1B Wilson Eng X Old Castle Wilson Eng Geomat complete |Nov 2016
Aztec Arterial Phase 2 Wilson Eng X X |Wilson Eng on-going
Animas River Diversion CHC/w2 X CHC Engr to bid
Upgrade River Pump Station Andrew/w2 X All American/Pillar Andrew complete |Aug 2016
Reservior #1 CHC/w2 X coming soon
North Main Russell Eng X X |Wilson Eng Geomat to bid
Phase || SCADA CHC/w2 X Pillar CHC/Andrew complete
Bladder Tank SCADA change order Andrew/Pillar X Pillar Andrew materials expect Feb 1 completion
Clearwell Expansion CHC X CHC Engr design
Williams / Blanco Arroyo ROW Study w2 X SMA W2/SMA Aug '15
Sewer Interceptor HZ/w2 X Smithco X |Wilson Eng Geomat on-going
N. Heights H20 System w2 future w2
Water Plant Security Andrew/Wallace X coming soon Andrew
Water Plant #3 Underdrains Andrew X X PW/Reilly Andrew complete |Nov 2016 No 3 Water Plant
Church Ave, Zia to Mesa Verde w2 X Carreon/4 Corner X (w2 Geomat complete |Aug '15
Ute Ave. Reconstruction w2 future
Arterial 1B Sewer Main SMA X TRC Wilson Eng Geomat
Arterial Phase 2 Sewer Main TBD
Arterial 1B Water Main SMA X Aztec PW SMA will be scheduled
Arterial Phase 2 Water Main SMA SMA on-going
Kokopelli H20 Pressure w2 X Aztec PW Andrew complete |2016
Mesa Fallen Tree PW X Aztec PW X |Russell B 90% remove dead branches
WWTP UV w2 future
FEMA Projects w2 X Aztec PW X w2 on-going
Martinez Lane gabions baskets w2 X Aztec PW X w2 on-going
Ute Sewer X Aztec PW X w2
Water main - Lower E tank to upper future
Water Main - Navajo Pump to lower tank future
Blanco Arroyo Gabion baskets (Russ Allen Property) w2 X Aztec PW X w2/Russell B 3/1/2017
Llano Lift Station Backup Generator w2 X MW Elect w2/Andrew complete |Mar'15
Fleetpride Driveway w2 X Aztec PW w2
Irrigation Head Gates w2 Aztec Engr w2 on-going
Mosiac Ditch w2 X Aztec PW X w2 complete |Aug '14
Upper Aztec H20 Pump w2 Aztec PW w2 budget
Oliver Drainage w2 X X Aztec PW w2 ?? coordinate with SJICO
Crane Septic w2 Aztec PW w2 on-going
Reservoir 2 Dump Site Clean up PW X Aztec PW w2 on-going
Airport Tarmac WH Pacific/w2 X Old Castle X |Wilson Geomat 3/15/2016
Jenkins Ranch sewer w2 X Aztec PW w2 complete [Jan'15
Alley Maintenance PW X Aztec PW w2/Russell B 7/1/2016| complete |Aug 2016 on-going
10 Year Road Plan w2/CHC X X Aztec PW w2 8/1/2016| complete 8/1/2016
Signing Maintenance & Update w2 X Aztec PW w2 on-going
H20 Plant 3 Controls budget
S. Rio Grande/Mtn View Intersection Reconstruction w2 X Aztec PW w2 Geomat | 6/1/2017
Pollard / Blanco culvert realignment/street construction w2 X Aztec PW X w2 5/1/2017
Church Ave Manhole Adjustment & collar PW X Aztec PW 4/1/2017
Long Ave Manhole Adjutement & Collar PW X Aztec PW X |w2/Russell B 4/1/2017
Simonds Road CHC X Consolidated X CHC Geomat complete |Oct ‘15
Golf Course Wash Clean Up PW X Aztec PW X w2 complete |2015




Ford St/Blanco Arroyo w2 Aztec PW X need a plan ??
Williams Arroyo Gabions w2 X Aztec PW X w2 3/1/2017 75%
Blanco Arroyo/Zia culvert cleanup w2 TRC X w2 complete |Nov 2015
Blanco Arroyo/Rio Grande culvert cleaning w2 Reilly X w2 complete |Nov 2015
Blanco Arroyo/Rio Grande culvert replacement w2 X Aztec PW X w2/Russell B culvert in stock
Capwalls Park ditch ex and build berm PW X Aztec PW X w2 complete |Nov 2015
Remove Debris from Library PW X Aztec PW X w2 on-going
Street Cleaning PW X Aztec PW X w2 on-going
Repair Erosion at WWTP w2 X Aztec PW X w2/Andrew 0% planning construction of retention pond
Llano Lift Station cleaning PW X Aztec PW X w2/Andrew complete |Nov 2015
Llano Street Erosion Repair / Sldewalk w2 X Aztec PW X w2 0%
Bison Trail Culvert Excavation/Clean out /ditch PW X Aztec PW X w2 0%
Hwy 173 Concrete Box Culvert cleanout PW X Aztec PW X w2 complete |Nov 2015
Tiger Reservoir #3 Erosion Repair PW X Aztec PW X w2 complete |Nov 2015
WWTP Overflow Retention Pond Excavation PW X Aztec PW X w2/Andrew 30% removed tgrees and fencing to access pond
E Blanco/Swire Heights PW X Aztec PW X w2/Russell B 0%
Karlin Ave Ditch Excavation PW X Aztec PW X w2/Russell B 0%
Church Ave Alley Erosion Repair PW X Aztec PW X w2 complete |6/27/16
Detention Pond Creekside/Blanco PW X X w2/Russell B 0% private property/ requesting city ownership
Animal Shelter Detention Ponds PW X Aztec PW X w2/Russell B 0%
Blanco Arroyo Upper Detention Ponds PW X Aztec PW X w2/Russell B complete |May&July '16
Martinez Lane Gabions PW Aztec PW X w2 30%
Little Sara storm Water Project w2 X Aztec PW X |w2/Russell B Nov '16 | in progress Dennis Anderson property drains Kokopelli sub
Sabena Arroyo Clean & Repair PW X Aztec PW X w2/Russell B complete |Oct 2016
Sabena Arroyo Culvert @ Sabena St w/headwalls w2 X Aztec PW X X |w2/Russell B complete |Oct 2016
Sabena Arroyo Culvert @ Sagebrush Dr w2 X Aztec PW X w2/Russell B complete |Oct 2016
Sabena Culvert - Sagebrush to Hampton Arroyo w2 X Aztec PW X w2/Russell B complete |Oct 2016
XTO Detention Pond w2 XTO X w2 Oct '16 complete |Jan'17 ICE to complete outfall culvert directional tails
Anasazi/French Drive Intersection repair PW X Aztec PW X w2 complete |July'15
Anasazi/French Drive Intersection reconstruction w2 X w2/Russell B TBD 0% $$ FEMA GRANT $ ?2?2?
Animas River Headgate w2 Kimo Construction | x w2 Geomat complete [Jun '16
WWTP-Clean Drying Beds PW X Aztec PW X Andrew/Russell B complete |Mar'16
Lover's Lane Box Culvert w2 HO Construction X (w2 Geomat complete |May '16
Lovers Lane Irrigation Stand Pipe & head gate w2 X Aztec PW w2 complete |Jun '16
Lovers Lane c/g, paving and safety rail w2 X Aztec PW X (w2 complete |Jun '16
Ash/Blanco Arroyo Box Culvert w2 X Aztec PW X X |w2/Russell B 5/1/2017 0% culverts in stock
Museum Fence/Slope Repair w2 X Aztec PW X w2/Russell B 3/1/2017 0%
Museum/Historical Society water check w2 X Aztec PW X w2 4/1/2017
Valley Gutters
Zia/Park East w2 X Aztec PW X X |w2/Russell B TBD
Zia/Park West w2 X Aztec PW X X |w2/Russell B TBD
Chuska/Park East w2 X Aztec PW X X |w2/Russell B TBD
Chuska/Park West w2 X Aztec PW X X |w2/Russell B TBD
Ash/Zia East w2 X Aztec PW X X |w2/Russell B TBD
Ash/Chuska East w2 X Aztec PW X X |w2/Russell B TBD
Ash/Llano North w2 X Aztec PW X X |w2/Russell B TBD
Park/Llano East w2 X Aztec PW X X |w2/Russell B TBD
Park/LlanoWest w2 X Aztec PW X X |w2/Russell B TBD
Park/Llano North w2 X Aztec PW X X |w2/Russell B TBD
Park/Llano South w2 X Aztec PW X X |w2/Russell B TBD
Hwy 516/Chaco w2 X Aztec PW X X |w2/Russell B TBD
Hwy 516/Mesa Dr w2 X Aztec PW X X |w2/Russell B TBD
Church/Mesa Verde w2 X Aztec PW X X w2 July '15
Zia/Church (south) w2 X Aztec PW X X (w2 Aug '15
Zia/Mesa Verde (south) w2 Aztec PW X X |w2/Russell B TBD
Zia/Church (north) w2 Aztec PW X X |w2/Russell B TBD




Zia/Mesa Verde (north) w2 Aztec PW X X |w2/Russell B TBD
Mesa Dr/Crandall w2 X Aztec PW X X w2 Jun '16
Mesa Dr/Arnold w2 X Aztec PW X X (w2 July '16
Chaco/Church (north) w2 X Aztec PW X X w2 July '16
Chaco/Church (south) w2 X Aztec PW X X |w2/Russell B TBD
Chaco/Mesa Verde (south) w2 X Aztec PW X X |w2/Russell B TBD
Chaco Mesa Verde (north) w2 X Aztec PW X X |w2/Russell B TBD
Blanco/Pollard (south) w2 X Aztec PW X X |w2/Russell B July '17
Blanco/Pollard (north) w2 X Aztec PW X X |w2/Russell B July '17
Western Dr/Western Circle w2 X Aztec PW X X |w2/Russell B Aug '17 Will be completed during Western Dr reconstruction
Western Dr/Newman w2 X Aztec PW X X |w2/Russell B Aug '17 Will be completed during Western Dr reconstruction
Western Dr/Swire w2 X Aztec PW X X |w2/Russell B Aug '17 Will be completed during Western Dr reconstruction
Lovers Lane/Pollard w2 X Aztec PW X X |w2/Russell B Jun'17
Lovers Lane/N Rio Grande (south) w2 X Aztec PW X X |w2/Russell B Jun'17
Lovers Lane/N Rio Grande (north) w2 X Aztec PW X X |w2/Russell B TBD
Chuska/Mesa Verde (south) w2 X Aztec PW X X |w2/Russell B TBD
Chuska/Mesa Verde (north) w2 X Aztec PW X X |w2/Russell B TBD
Chuska/Chusrh (south) w2 X Aztec PW X X |w2/Russell B TBD
Chuska/Curch (north) w2 X Aztec PW X X |w2/Russell B TBD
Blanco/N Rio Grande (south) w2 X Aztec PW X X |w2/Russell B TBD
Blanco/N Rio Grande (north) w2 X Aztec PW X X |w2/Russell B TBD
Blanco/Mesa Verde (south) w2 X Aztec PW X X |w2/Russell B TBD
Blanco/Mesa Verde (north) w2 X Aztec PW X X |w2/Russell B TBD
Blanco/Church (south) w2 X Aztec PW X X |w2/Russell B TBD
Blanco/Church (north) w2 X Aztec PW X X |w2/Russell B TBD
Fairgrounds/Orchard w2 X Aztec PW X X |w2/Russell B Mar '17
Fairgrounds/White (south) w2 X Aztec PW X X |w2/Russell B 8D
Faigrounds/White (north) w2 X Aztec PW X X |w2/Russell B TBD
Fairgrounds/Bunker w2 x Aztec PW X X |w2/Russell B 8D
Fairgrounds/Mesa Verde (south) w2 X Aztec PW X X |w2/Russell B 8D
Fairgrounds/Mesa Verde (north) w2 X Aztec PW X X |w2/Russell B TBD
Western Drive - 20 water taps following sewer outfall w2 X Aztec PW Russell B/Yvonne Dec '16 complete |Jan '17 savings to City approx $23,000 over having contractor complete
Western Drive Street Light foundations w2 X Aztec PW w2/Russell B 7/1/2017 Will be completed during Western Dr reconstruction
Oliver/Eledge Ditch Culvert w2 X Aztec PW w2 Dec '16 in progress savings to City approx $54,000 over having contractor complete
Pavement Markings - Streets - City-wide w2 _ San Bar w2 complete |Aug 2016
Pavement Markings - Parking Lots - City-wide w2 X Aztec PW w2 complete |Aug '16
Water Service to Solar Farm PW X Aztec PW Russell B 7/1/2017
O'Reilly's wter Main & Storm Sewer w2 X TRC/Aztec PW X |w2/Russell B 4/1/2017 waiting on developer to construct road
Airport Jersey Barrier w2 X Aztec PW w2/Russell B complete |Sept'16
Lower Animas Ditch/Fairgrounds Culvert Replacement w2 X Aztec PW w2/Russell B 2/1/2017 double barrel - 42 inch culverts placed 2/1/17
Hampton Arroyo gabion failure repair (McCoy) w2 X Aztec PW w2/Russell B TBD
Lower Animas ditch/Blanco culvert repair w2 X Aztec PW w2/Russell B TBD
Manhole Repair N. Rio Grande/Lower Animas ditch w2 X Aztec PW w2/Russell B TBD
French Drain across GlenMary S. w2 X Aztec PW w2/Russell B 3/1/2017
Water Plant 16" & 12" Main distribution valve replacement Andrew X TRC/AztecPW Andrew complete |Oct'16
WWTP Detention Pond w2 X Aztec PW w2/Russell B 10% TBD called for line spots to aid in design
Kiddie Camp irrigation stand pipe and screeens Russell B X ICE/Aztec PW Russell B complete |Dec'16 complete
Irrigation Line replacement ~ White Ave Yvonne X Aztec PW Russell B 2/1/2017
Hilltop Rd Bridge/Culvert @ Farmers Ditch w2 X Aztec PW w2/Russell B 2/1/2017 48 inch Culvert in stock ???
Swire Ave Bridge w2 X Aztec PW w2/Russell B TBD w2 bridge inspection needed
Water Plant Sump to back wash pond Andrew X Aztec PW Andrew/Russell B TBD
Kokopelli Area Detention Pond - Chaffee Property w2 X Aztec PW X w2/Russell B TBD Agreeement with Chaffee family needed
WWTP stem Wall w2/Andrew X Aztec PW X w2/Andrew/Russ TBD
Bladder Tank-Bloomfield Water meter w2/Andrew X Aztec PW w2/Andrew TBD Flow Meter purchase with water meter bid
173 Fire Station Water Main - 8" (lower) w2 Dev/Winter Const w2/Yvonne 1/17/17
Bladder Tank repair Andrew Andrew complete |Nov '16
Water Tank Inspections Andrew CW Divers Andrew complete |Sept'16
Upgrade Water Plant Chloination Process CHC/Andrew X Aztec PW Andrew complete |Sept ‘15




Replace 12" water line @ Hampton Arroyo w2 X Adame Construction w2 complete |Jun ‘16

Park Ave/Llano Intersection, valley gutters, drainage w2 X Aztec PW w2/Russell B TBD design phase

4-way stop removals - Park Ave/Chuska/Zia w2 X Aztec PW w2 TBD Work shop with Commissioners ?
Zuni, Navajo to Ute backslope erosion control w2 X Aztec PW w2 6/1/2017

HUB w2 X Aztec PW w2 on-going Considerable effort provided for remodeling
Crack Sealing w2 X Diamuke X w2 Apr'16 $234,156

Crack Sealing w2 X Diamuke X w2 Sept '14 $79,926

Crack Sealing w2 X Diamuke X (w2 Mar '14 $102,343

Crack Sealing w2 X Diamuke X w2 $40,000 est

Airport Fuel Farm w2 X Eaton w2 6/1/2016| complete |Dec 2016

Street Patching w2 X Aztec PW X w2 4/1/2017

Remove trees ~ Hampton Arroyo w2 X AC Fence w2/Russell B Feb '17 Leaning against sewer main
French Drain Oliver/Hwy 516 - North w2 X Aztec PW w2/Russell B

Upper East Water Tank Replacement w2 X Aztec PW w2/Andrew

East water main replacement (Hwy 173) w2 X X Aztec PW w2/Russ/Andrew

Pollard /Blanco w2 X Aztec PW w2/Russell B

Kokopelli Drain - Little Sara w2 X X Aztec PW w2/Russell B




